
N~ RTH SHORE GAS® 
NATURAL GAS DELIVERY 

March 14, 2018 

Mr. Ross del Rosario 
USEPA Region 5 - SR6J 
77 W. Jackson Boulevard 
Chicago, Illinois 60604-3590 

RE: February 2018 Monthly Progress Reports 
North Shore Gas Company 

North Shore Gas Company 
200 East Randolph Street 

Chicago, IL 60601 
www.northshoregasdelivery.com 

CERCLA Docket No. Docket No. V-W-07-C-877 and V-W-15-C-027 

Dear Mr. del Rosario, 

Enclosed are the latest monthly progress reports for the following North Shore Gas Company former 
manufactured gas plant sites: 

• North Plant 
• South Plant 

If you have any questions, please don't hesitate to contact me at (312) 240-4569 or 
nmprasad@integrysgroup.com. 

Naren M. Prasad, P.E. , MPH 
Principal Engineer - Environmental 

Enclosures as noted 

cc: Bob Greco, Brian Bartoszek - WEC (email) 
Paul Lake - IEPA (email and hard copies) 
Dave Klatt- CH2M (email) 

North Shore Gas Company I A subsidiary of the WEC Energy Group 



 

 

 

300 S Wacker Drive, Suite1300 
Chicago, IL 60606 P 312-465-1740 OBG 

www.obg.com 

OBG | There’s a way 

March 14, 2018 

Mr. Naren Prasad, PE, MPH 
Principal Engineer – Environmental 
WEC Business Services, LLC 
200 E. Randolph Drive, 21st Floor 
Chicago, IL 60601 
(via email) 
 

RE: February2018 Monthly Progress Report 
North Plant Site Former Manufactured Gas Plant, Waukegan, Illinois 
North Shore Gas Company 
CERCLA Docket No. V-W-’07-C-877, CERCLIS ID – ILD984807990  
OBG Project No. 67977 

 

Dear Mr. Prasad: 

O’Brien & Gere Engineers, Inc. (OBG), is providing this Monthly Progress Report for the North Shore Gas (NSG) 
North Plant Former Manufactured Gas Plant (MGP) site.  

1) PROGRESS MADE DURING THE PAST MONTH 

 Prepared and submitted the January 2018 Monthly Progress Report to United States Environmental 
Protection Agency (USEPA) by February 15, 2018. 

 Ongoing site access discussions between NSG and North Shore Water Reclamation District (NSWRD). 

2) ANALYTICAL AND OTHER TESTING RESULTS RECEIVED 

 None  

3) PROJECTED WORK  

NSG Actions 
 Submit monthly progress report to USEPA by the 15th of each month. 

 Perform 1st quarter groundwater sampling event (scheduled for March 19-21, 2018). 

 Finalize access agreement with NSWRD. 

 Implement the work outlined in the Site-Specific Work Plan (SSWP) Addendum 1 – Revision 1. 

USEPA Actions 
 None 
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4) ANTICIPATED SCHEDULE 

Only recent deliverables and milestones are included in the table below. Please refer to the June 2016 progress 
report for all Removal Action deliverable/milestone information, and to the June 2014 progress report for work 
activities between February 2008 and April 2013. 

Deliverable or Milestone Target Date Actual Date 
Remedial Investigation (RI) soil borings  April 29-July 5, 2013 
Install groundwater (GW) monitoring wells  May 13-23, 2013 
Surface water sampling  May 31, 2013 
Install one soil boring and three wells nests October 2013 October 28, 2013 
Quarterly RI GW sampling 
(See December 2017 Report for earlier sampling event dates) 

2017 (Mar, June, Sep, Dec.) 
2018 (Mar, June, Sep, Dec.) 

March 13-15, 2017 
June 26-28, 2017 
September 11-13,2017 
December 11-13, 2017 

Pre-RI scoping meeting  November 23, 2015 
SSWP Addendum 1 August 2016 August 11, 2016 
Receive USEPA’s comments on SSWP Addendum 1 - 
Revision 0 

 September 1, 2016 

Respond to USEPA’s September 1, 2016 comments 
on SSWP Addendum 1 - Revision 0  

October 16, 2016 October 26, 2016 

Receive USEPA’s comments on NSG’s response to 
comments (RTC) letter on SSWP Addendum 1 - 
Revision 0 

 December 12, 2016 

Respond to USEPA’s responses to NSG’s RTC letter 
and submit SSWP Addendum 1 - Revision 1 

January 2017 January 20, 2017 

Receive USEPA’s comments on NSG’s response to 
comment letter and SSWP Addendum 1 - Revision 1 
via email 

 February 1, 2017 

Respond to USEPA’s responses to NSG’s RTC letter 
and SSWP Addendum 1 - Revision 1 via email 

February 2017 February 14, 2017 

Receive USEPA’s response on NSG’s email response 
for SSWP Addendum 1 - Revision 1  
(approval of SSWP Addendum 1 – Revision 1) 

 April 19, 2017 

Supplemental RI fieldwork To Be Determined – access 
discussions with NSWRD 
ongoing 

 

 
5) PROBLEMS OR POTENTIAL PROBLEMS ENCOUNTERED 

 None 

6) ACTUAL OR PLANNED RESOLUTION OF PROBLEMS OR POTENTIAL PROBLEMS  

 None  
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Please contact the undersigned if you should have any questions regarding the content of this progress report. 

Very truly yours,  
O'BRIEN & GERE ENGINEERS, INC. 
 
 
 
 
Kyle J. Bareither, PE     Jennifer M. Hagen, PE 
Environmental Engineer    Senior Managing Engineer 
 
 
Enclosures:  None 
 
For distribution to: Mr. Ross del Rosario, USEPA (via email) 

Mr. Paul Lake, IEPA (2 hard copies via US Mail and via email) 
Mr. David Klatt, CH2M (via email) 
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